

Е.В. Черняев
Л.В. Михайленко

E.V. Chernyaev
L.V. Mikhaylenko

**Классификация рисков
со стороны исполнителя в системе
программно-целевого планирования
государственного оборонного заказа**

**Classification of executor's risks
within the goal-oriented planning system
of the state defense order**

Статья посвящена подробному рассмотрению классификации рисков, возникающих со стороны заказчика государственного оборонного заказа, как правило, на этапе планирования работ по выполнению госконтрактов в системе программно-целевого планирования. По мнению авторов, такое разделение позволяет более детально рассмотреть и оценить значимость факторов, влияющих на срыв сроков госконтрактов, не зависящих от заказчиков и возникающих в ходе выполнения различных этапов.

Ключевые слова: государственный оборонный заказ; госконтракт; сроки исполнения; исполнитель; риски.

The article focuses on the detailed study of the classification of risks that the state defense order executor faces mostly at the stage of planning the execution of government contracts within the goal-oriented planning system. According to the authors this risk classification allows to consider more in details and evaluate the significance of factors that effect on the failure to meet government contract deadline, that are independent from customers and that arise when performing different stages of work.

Keywords: state defense order; government contract; deadlines; executor; risks.